
Trevor Walter

From:    Chuck Rickart < CRickart@wsbeng. com>
Sent:     Friday, May 29, 2015 12:00 PM
To:       Christopher McAllister( mmcallister@lmr- law.com); Craig Karnitz (cbkarnitz@gmail.com);

Dale Hadland ( dghrose@charter.net); Jim Boos Osboos@gmail.com); John Brenny

brenny@jetup.net); Kim Adams (Adamskim56@yahoo.com); Kurtis Busman
Kurtis.busman@essentiahealth.org); Laurie Own ( mtoinc@charter.net); Mohammad

Chelehmalzadeh ( cmohammad @gmail.com); Rod Osterloh

Osterloh@CloseConverse.com); Shawn Sunnarborg

Shawn.sunnarborg@potlatchcorp.com); Tom Rutske
trutske@ajohnsonenterprises.com)

Cc:       Trevor Walter; Aric Welch (Aric.Welch@wsn.us.com); mark.skogen@wsn. us.com; Ron

Bray; Greg Philippi ( gregp@tds.net); Jeff Wipper Oeffwipper@gmail.com)
Subject: Isle Drive Weekly Update 5- 29- 15

Isle Drive Extension and CSAH 48 Improvements

Project Update May 29, 2015

The past week RL Larson completed the sub- cutting of the area north of CSAH 48 and the dewatering began.
The dewatering will be running through the weekend. Beginning next Monday June 1 the first sanitary
manhole will be placed just north of CSAH 48 with pipe work moving north along the new Isle Drive and Isle
Court alignments. The work in the new Isle Drive alignment will last the entire week. The following week
beginning June 8, they will move back and begin work in the new Isle Court alignment. Completing these

shorter segments of utility work is providing an area for the private utilities (Crow Wing Power, Charter and
CTC) to move their lines. The work in the new Isle Court alignment will create intermittent closure of access to

properties. Additional information will be provided to you as to when this exactly will occur and details of

where you can access you property next week. The underground utility work for the first stage of construction
north of CSAH 48 is anticipated to last approximately 4 weeks. The roadway and paving will follow after the
underground utilities are completed.

The general construction schedule below shows the current anticipated start and completion dates for the

primary elements of the project. This schedule will be adjusted on a weekly basis as necessary. The
underground and roadway construction is planned to be completed in four (4) stages.

Stage 1— North of CSAH 48, including Isle Court
Underground Utilities Isle Drive: May 26—June 20

Underground Utilities Isle Court: June 8— June 27

Roadway Isle Drive: June 29— July 25

Roadway Isle Court: July 13— July 25

Pave Isle Drive and Isle Court: July 27— August 1

Stage 2— Left Station west of Mapleton Road ( formerly Ironwood Drive) to CSAH 48
Close Mapleton Road: June 29

Underground Utilities: June 29— July 25

Roadway: July 29— August 31

i



Open Mapleton Road: August 31

Stage 3— CSAH 48 and Roundabout

Close CSAH 48: July 23

Underground Utilities: July 23— August 8

Roadway: August 10— August 31

Open CSAH 48: August 31

Stage 4— Left Station east

Underground Utilities: August 10— August 15

These updates will be sent each Friday during the construction of the Isle Drive project. They are intended to
give the adjacent property owners or any other concerned citizen an update on what has occurred the past
week and to provide an idea of what will be happening the next week. If you talk with your neighbors and they
are not receiving the updates please have them forward me ( crickart@wsbeng.com) their email address and I
will add them to the distribution list. A Field Representatives will be on-site during most of the construction

activity to observe project progress. Please contact Mark Skogen, Field Representative at (218) 821-3940
with any questions or concerns. If Mark is unavailable, please contact Chuck Rickart at (612) 360- 1283.

Thank you for your patience and understanding through the construction of this important

project for the City of Baxter.

Have a Great Weekend!!

Chuck Rickart, PE, PTOE
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